
TCR Program – Project #38.2 – April 2007 
  
Los Angeles  Los Angeles-San Fernando Valley Transit Extension; (B) Build a North-South corridor 
 bus transit project that interfaces with the foregoing East-West Burbank-Chandler corridor 
 project and with the Ventura Boulevard Rapid Bus project.  
($ X 1,000) 
Estimated Project Cost: $242,700 TCRP Funds Approved to Date: $20,000 
TCRP Funds – Subproject #38.2: $100,000 Phases(s) covered by application: 1 
TCRP Funds for Project #38: $245,000   
Lead Agency: Los Angeles County 

Metropolitan 
Transportation 
Authority (LACMTA) 

Implementing Agency: LACMTA 

   
TCRP Allocations to Date: $11,000  for Phase(s): 1 
Advance approved:  $0     for Phase(s): N/A 
LONP approved to Date: $0     for Phase(s): N/A 
   
 

 
Project Summary:  
The overall project will provide new bus rapid transit 
services in the San Fernando Valley (SFV) along 
the north-south corridor that will interface with the 
SFV East-West Burbank Chandler Corridor project 
and the Ventura Boulevard Rapid Bus Corridor 
Project. The project will help relieve surface 
congestion and improve mobility for transit 
dependent residents. 
 
The first application for this project was for the 
Major Investment Study (MIS) that will help 
determine the most appropriate type of project for 
the corridor and define the project boundaries. 
 
 

 
Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Major Investment Study, Environmental Clearance 

Assessment, Conceptual plan
8/01 6/09 $12,000

2 Design for Locally Preferred Alternative 7/04 6/10 $24,000
3 Right of Way Acquisition 7/10 6/12 $50,000
4 Construction 7/04 6/14 $156,700

Total: $242,700

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $20,000 $20,000
Proposed $10,000 $12,000 $58,000 $80,000

Committed
Proposed $10,000 $5,000 $12,000 $27,000

Committed
Proposed $25,000 $71,900 $96,900

Committed
Proposed $4,000 $14,800 $18,800

Committed $20,000 $20,000
Proposed $24,000 $42,000 $156,700 $222,700

Totals: $20,000 $24,000 $42,000 $156,700 $242,700

TCRP State

STIP-RIP State

5309 Federal

Prop A or C Local

Totals:
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Prior TCRP Action:  

• Original application was approved on June 6, 2001 (Resolution TA-01-09). 
• A minor amendment to extend the completion date of Phase 1 was approved April 2002. 
• An application amendment to update the project schedule was approved October 28, 2004 (TAA-04-11). 
• An application amendment to program $18,000,000 in TCRP funds to Phase 1; increased project scope 

to include improvements along Van Nuys Boulevard and Canoga Railroad right-of-way; and to update the 
project schedule and funding plan, was approved December 14, 2006 (TAA-06-61). 

• An allocation of $9,000,000 for Phase 1 was approved on April 26, 2007 (Resolution TFP-06-36). 
 
Status of Conditions:  No conditions set for this project under Resolution TA-01-09. 
 
Discussion/Issues:  No issues. Department and CTC staff recommends LACMTA make a presentation on the 
outcome of the MIS once it is completed. 
 
 
 
 


